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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 1:	 BLM will expedite completion of the ongoing Energy Policy Conservation Act (EPCA) study of impediments to federal oil and gas 
exploration and development. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1. Establish a coordination group with DOE, USGS, USFS 02/07/01 WO-310 Watson 
2. Determine priority areas 05/25/01 WO-310 
3. Complete plan for implementation 08/01/01 WO-310 
4. Issue RFP for collection and analysis contract. 09/01/01 WO-310 
5. Award contract 11/01/01 WO-310 
6. Review draft Reports WO-220 Janes, Borchard 
7. Prepare final recommendations for incorporation into the 

Planning Process WO310, WO210 Aldrich 
Subtasks by Priority Areas: 

Uinta/Piceance Basin (ongoing DOE contract) 
1. Subtask issuance and scoping 06/15/01 WO-310 Watson 
2.	 Complete compilation of land status and restrictions 08/06/01(start) WO-310 Watson, UT930 Coulthard, CO934 

Spencer 
3. Complete inventory of resources and reserves 08/01/01 USGS/EIA 
4. Complete draft report 09/30/01 ARI 
5.	 Issue final report 11/30/01 DOI/ARI Powder 

River Basin 
1. Subtask issuance and scoping 11/01/01 WO-310 Watson 
2.	 Complete compilation of land status and restrictions 01/01/02 WO-310 Watson. WY923 Madrid, MT923 

Wong 
3. Complete inventory of resources and reserves 01/01/02 USGS/EIA 
4. Complete draft report 03/01/02 Contractor 
5. Issue final report 05/01/02 DOI 

Montana Thrust Belt (Rocky Mountain Front) 
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National Energy Policy Tasks ---- August 24, 2001 
1. Subtask issuance and scoping
 02/01/02 WO-310 Watson 
2. Complete compilation of land status and restrictions
 04/01/02 WO-310 WatsonYT930 Coulthard, NM932 

TBD 
3. Complete inventory of resources and reserves 04/01/02 USGS/EIA

4. Complete draft report 06/01/02 Contractor

5. Issue final report 08/30/02 DOI


San Juan/Paradox Basin 
1. Subtask issuance and scoping 04/01/02 WO-310 Watson

2.	 Complete compilation of land status and restrictions 06/01/02 WO-310 Watson, WY923 Mardrid, CO934


Spencer

3. Complete inventory of resources and reserves 06/01/02 USGS/EIA

4. Complete draft report 08/01/02 Contractor

5. Issue final report 10/01/02 DOI


Greater Green River Basin Retrofit to Include Oil (ongoing DOE contract) 
1. Subtask issuance and scoping 05/01/02 BLM/USFS/USGS/DOE/EIA

2. Complete review and update of land status and restrictions 07/01/02 ARI/BLM/USFS

3. Complete inventory of resources and reserves 07/01/02 USGS/EIA

4. Complete draft report 09/01/02 ARI

5. Issue final report 11/01/02 DOI/ARI
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (see Task Part A and B below for time frame) 

Task 2: BLM will, based on the results of the EPCA evaluation, review lands status and lease stipulations. 

A. Internal guidance to address exceptions for existing stipulation will be issued within 6 months. 

B. All changes will be considered with full public consultation through the land use planning process; especially with 
the people in the region (task greater than 6 months.) 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.A Realign land use plan schedule to expedite completion of 

energy priority plans and amendments 
1B Implement a support system for ensuring progress 

toward on-time plan completion 
2.	 Develop a communications plan with WO-300/200, other agencies, 

local communities, interest groups, and tribes to engage a 
multitude of our constituents in our planning initiatives 

3.	 States conduct outreach/collaboration based on communication 
plan 

4.	 States establish any necessary MOUs/MOAs for collaborative 
planning. 

5.	 Develop outcome-based lease stipulations and set up a monitoring 
program to assess their effectiveness 

6.	 States complete land use plans and amendments as determined 
by the newly established schedules 

Completed	 WO210 Aldrich (lead), WO-220 Janes, 
Borchard. WO-250, WO-240 Douglas (review 
findings) WO-310 Hare (lead), Douglas Watson 

12/01/01	 WO210 Aldrich, WO300 Kaarlela, WO-310 
Hare (lead), Douglas Watson 

5/01/02 WO210 Aldrich, WO-310 Hare (lead), Douglas 

07/01/02	 WO210 Aldrich, WO-310 Hare (lead), 
Douglas, Watson 

TBD	 WO-300 Kaarlela, WO-310 Hare (lead), 
Douglas, Watson 

10/01/03	 WO210 Aldrich, WO300 Kaarlela, WO-310 
Hare (lead), Douglas, Watson 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks Requiring Regulatory Action and Legislative Action) 

Task 3:	 BLM will evaluate royalty rate reductions and other incentives for enhanced recovery and extension of field life consistent with the 
receipt of fair market value. Where such steps require legislation, BLM will draft legislative proposals. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1. Obtain management decision 08/01/01 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, WO-240 Cordova 
2. Complete initial analysis 09/01/01 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, 
3. Present recomm. to management and obtain management decision 10/01/01 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, 
4. Form team or document decision not to proceed 10/01/01 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, 
5. If proceeding, contract modeling 
6. Conduct modeling 01/01/02 Contractor, WO-310 Baier (lead),NV922 Wells, 

WY-923 Watts, WO-300 Bebout, 
7. Conduct Outreach 02/01/02 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, 
8. Brief management on results 03/01/02 WO-310 Baier (lead),NV922 Wells, WY-923 

Watts, WO-300 Bebout, 
9. If proceeding, team prepares schedule to have regs/legis. 

In place by December 2003 12/01/03 WO-310 Baier (lead),NV922 Wells, WY-923 
Watts, WO-300 Bebout,, WO-630 Schwartz 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks Requiring Regulatory Action) 

Task 4: BLM will complete the rule making on bonding liability for onshore oil and gas operations. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Prepare a decision paper re separation of joint and 
several liability from comprehensive rule making complete WO-310 Douglas, WO-630 Schwartz 

2 Present paper to management 08/01/01 WO-310 Douglas 
3. Redraft, as necessary 
4. Publish rule 11/01/01 WO-310 Douglas, WO-630 Schwartz 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 5:	 BLM will develop common reclamation standards for oil and gas leases and associated Rights-of-Way and institute a reclamation 
monitoring policy to determine the efficacy of lease provisions and Rights-of-Way stipulations to achieve reclamation. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Charter a BLM, FS and BIA team 

2.	 Team analyzes existing reclamation standards and 
monitoring policy of the 3 agencies 

3.	 Team prepares common reclamation performance 
standards and a reclamation monitoring policy 

4. Brief management, obtain decision to proceed 
5. Conduct outreach 
6. Modify standards and policy as necessary 
7. Enact MOUs and implement standards and policy 

10/01/01	 WO-310 Hare( Colead), WO-220 Reuwsaat(Co-
lead) 
Field staff Karl, Janes, Borchard, Ramos, 
Mayberry, Carey WO-250 

02/01/02 WO-310 Hare 

11/01/02 WO-310 Hare 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks Requiring Legislative Action) 

Task 6: BLM will explore innovative sources of funding for reclamation and other unfunded liability issues. . 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1.	 Charter an inter-agency team (BLM,MMS,FS,BIA, 10/01/01 WO-310 Dunlevy (lead), Hare, Baier, WO-250 
Coast Guard, SOL and Treasury) 

2.	 Team explores alternative, potential money sources 
for funding reclamation 

3. Team conducts outreach with industry and the states 
4.	 Team prepares decision paper for management out-

lining alternative funding sources 05/01/02 WO-310 Dunlevy (lead), Hare, Baier, 
5.	 Team obtains management decision whether or not 

to proceed 
6. If proceed, prepare regs., MOUs, legislation as necessary 
7.	 Implementation of new funding sources by August of 2003 08/01/03 WO-310 Dunlevy (lead), Hare, Baier, WO-630 

Schwartz 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks Requiring Regulatory Action) 

Task 7:	 BLM will explore other regulation and policy changes relative to liability and reclamation, including the lease assignment 
approval policy and process, and the orphan well policy relating to legacy wells. It will also consider a single bond and common 
stipulations for both lease and related off-lease facilities including oil and gas associated Rights-of-Way and roads. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Review existing policy and determine alternatives 10/01/01 WO-310 Douglas (lead), Hare, Baier, WO-250 
2. Prepare draft recommendations for management 
3. Obtain management approval 
4.	 If proceed, charter team 10/01/01 WO-310 Douglas (lead), Hare, Baier, W0-220 

Janes, Field staff from resource background 
familiar w/road stips and watershed specialist 

5.	 Team conducts outreach, then reviews and consolidates 
comments 

6. Team prepares implementation plan 02/01/02 WO-310 Douglas (lead), Hare, 
7.	 Team prepares regs./legislation, as necessary WO-310 Douglas (lead), Hare,WO-630 

Schwartz 
8. Regulatory and policy changes take effect 04/01/03 WO-310 Douglas (lead), Hare, 
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National Energy Policy Tasks ---- August 24, 2001 
Onshore Oil and Gas (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 8: BLM will identify ways to expedite the process of approving Applications for Permits to Drill. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1. Determine the current status of APDs in BLM 
2. Determine causes of delays, internal and external 
3. Charter team to examine: 

� results of the EPCA study

� internal process and policy

� staffing, organization, scarce skills

� external processes and coordination

� CX review (inc. ROW and other programs)

� ESA consultation


4. Team prepares draft recommendation 
5. Team presents recommendations to management 

6. Team seeks management approval to proceed 
7. Team conducts outreach 
8. Team collects and consolidates comments 
9. Team prepares final recommendations 
10. Final recommendations are implemented 

complete WO-310 Baier (lead) 

10/01/01	 WO-310 Baier (lead), WO-220 Janes, Borchard, 
Mayberry, Field staff to assist on skills needs 
assmt. WO-210 MacDonald involvement CX 
review,WO-250, WO-240 Douglas 

02/01/02	 WO-310 Baier (lead), WO-210 MacDonald 
involvement CX review 

12/01/02 WO-210 MacDonald involvement CX review 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Regulatory Action) 

Task 9: BLM will complete unitization, suspension, and extension regulations for National Petroleum Reserve-Alaska (NPR-A). 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1. Complete final rule complete WO-630 Schwartz, WO-310 Shaw 
2. Complete legal review 08/15/01 WO-630 Schwartz /SOL,WO-310 Shaw 
3. Publish final rule 10.01/01 WO-630 
4. Conduct outreach 12/01/01 AKSO Ditton 
5. Issue press release 12/01/01 AKSO Ditton 
6. Review/Support, as needed WO-240, WO-310 Shaw 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 10: BLM will conduct biennial leasing in the northeast sector of NPR-A starting in 2002. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 
1.	 Pre-sale activities: 

� Pre-sale notice 
� Pre-sale tract assessment 
� NEPA consistence review 
� Draft tract availability notice 
� Final tract availability notice 

2.	 Sale activities: 
� Conduct sale 
� Press release 

3.	 Post-sale activities 
� Post-sale bid evaluation 
� Bid certification 
� Lease issuance 

4.	 Evaluate scare skills, AKSO ability to analyze soil, 
water and air impacts 

5. Review/Support, as needed 

5/18/02 

06/01/02 
06/01/02 

09/01/02 
11/01/02 

AKSO Terland, WO-310 Nagel


AKSO Terland, WO-310 Nagel

AKSO, Terland, , WO-310 Nagel


US Attorney General

AKSO Merrill, WO-310 Nagel


Janes, Borchard, Mayberry, Field staff to assist

on skills needs assmt., WO-310 Nagel

WO-250, WO-240 (King), WO-310 Nagel
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 11: BLM will prepare to hold lease sales in other NPR-A sectors, with the first sale scheduled for 2005. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1.	 Prepare IAP/EIS: 
� Pre-plan/communication plan 
� Federal Register notice 
� Begin Scoping 
� Draft EIS 
� Final EIS 
� ROD 

2.	 Pre-sale activities: 
� Pre-sale notice 
� Pre-sale tract assessment 
� NEPA consistence Review 
� Draft tract availability notice 
� Final tract availability notice 

3.	 Sale activities: 
� Conduct sale 
� Press release 

4.	 Post-sale activities: 
� Post-sale bid evaluation 
� Bid certification 
� Lease issuance 

5. Review/Support, as needed 

06/01/02 
06/01/02 
12/01/02 
09/01/03 
12/01/03 

FY 2004 
FY 2004 

11/01/04 

AKSO Terland, WO-310 Nagel 
AKSO Terland, WO-310 Nagel 
AKSO Terland, WO-310 Nagel 
AKSO Terland, WO-310 Nagel 
AKSO Terland, WO-310 Nagel 

AKSO Terland, WO-310 Nagel 
AKSO Terland, WO-310 Nagel 

US Attorney General

AKSO Terland, WO-310 Nagel


WO-250, WO-240 (King, Takeshorse) WO-310 
Nagel 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 12: BLM will work with the USGS on updating the undiscovered oil and gas resource estimates for the NPR-A. 

_______________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1 Coordinate with the USGS Started AKSO/USGS Benet, WO-310 Shaw 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 13: BLM will initiate environmental analyses for full field development within NPR-A by 2003. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Receipt of application pending X=date of receipt AKSO Schnider 
2. MOU for 3rd party contract X+3 months AKSO Schnider 
3. Prepare IAP/EIS AKSO Schnider 
5. Review/Support, as needed WO-250, WO-240 King, Takeshorse 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 14:	 BLM will continue ongoing operations associated with existing leases (Applications for Permits to Drill, Inspection and 
Enforcement, and National Environmental Policy Act) within the NPR-A area. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

Applications to drill (APD) Ongoing AKSO Ditton, WO-310 Baier


Conduct a multi-program evaluation on APD effectiveness

to protect soil, water, riparian, fishery resources. Help with study design

Scarce skills-where’s the Soil Scientist??.


Inspection and Enforcement (I&E)


National Environmental Policy Act (NEPA) compliance:


Do we need to do a subset for NPR-A


Review/Support, as needed


----------- Janes, Borchard, Ypsilantis, Gorges, AK staff 

Ongoing AKSO Ditton, WO-310 Baier, WO310 Bagley 

Ongoing AKSO Ditton 

Schnider 

WO-250, WO-240 King, Takeshorse, WO-310 
Baier, WO310 Bagley 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Legislative Action) 

Task 15:	 BLM, should Congress so authorize, will evaluate and determine the necessary steps for an environmentally sound leasing and 
development program in Arctic National Wildlife Refuge (ANWR). 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Establish a regional energy team TBD DOI Kaarella 
2. Examine draft bills TBD Reg. Energy Team 
3.	 Set up a coordination meeting with the Legislative 

Council, BLM, USFWS and SOL TBD Reg. Energy Team 
4. Draft/revise/edit legislation TBD Reg. Energy Team 
5.	 In conjunction with the development of legislation, establish 

an environmentally sound management program for the 1002 
Area using best available technologies for the purpose of oil 
and gas exploration and development TBD Reg. Energy Team/DOI 

6.	 Prepare regulations to implement legislation (?) TBD FWS/BLM (WO-310 Hare/AKSO Cherry/630 
Schwartz) 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 16:	 BLM will institute environmental and planning studies, if funding is available, for implementation of a best-practices leasing and 
development program. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	 Identify additional environmental study needs including 

cooperative studies of other oil and gas operations on other 
Refuges Ongoing AKSO Terland (?) 

2.	 Initiate environmental planning studies to evaluate impacts 
from oil and gas activities on NPR-A sites and how they relate 
to ANWR 08/01/02 AKSO Terland 

3. Review/Support, as needed WO-250, WO-310 Hare 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 17: BLM will complete the re-permitting of the Trans-Alaska Pipeline System by 2003. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1. Develop a communication plan 08/01/01 Joint Pipeline Office (JPO) Brorsia, Cherry 
2. ROW application Received JPO 
3. MOU/Alaska Completed JPO 
4. Compliance and useful life reviews Ongoing JPO 
5. Tribal consultation Ongoing JPO 
6. MOU applicants Completed JPO 
7. EIS contractor selection Completed JPO 
8. Complete application determination Completed JPO 
9. Notice of Intent 08/01/01 JPO 
10. Scoping 09/01/01 JPO 
11. Draft EIS 06/02 JPO 
12. Draft Grant 06/02 JPO 
13. Draft EIS comment period 09/02 JPO 
14. Final EIS 11/02 JPO 
15. ROD 12/02 JPO 
16. Final Grant 12/02 JPO 
17 Review/Support, as needed WO-250, WO-240 King, Takeshorse, WO-310 

Dunlevy 
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National Energy Policy Tasks ---- August 24, 2001 
North Slope Alaska (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 18:	 BLM will expeditiously review the application(s) anticipated for a North Slope natural gas pipeline(s). As a part of this effort, BLM 
will coordinate activities with the State of Alaska and the Canadian government. 

_____________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Initiate coordination with affected parties complete AKSO N. Dogulas 

2. Conduct a workload analysis upon receipt of an application TBD WO-300/AKSO 

3.	 Review/Support, as needed WO-250, WO-240 King, Takeshorse WO-310 
Dunlevy 
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National Energy Policy Tasks ---- August 24, 2001 
Renewable Resources:	 Geothermal Resources (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 

months) 

Task 19: BLM will identify methods to expedite the processing of pending geothermal leases. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1. Prepare IM to CA,NV,UT,OR & NM requiring submission of 10/03/01 WO-310 Dunlevy, WO-210 Strasfogel 
(coordination), WO-250, WO-240 Review 

an action plan 
2. States submit action plans to WO-310 11/30/01 SO geothermal leads 
3. States process backlog leases Ongoing SO geothermal leads 
4. Backlog eliminated 09/01/03 SO geothermal leads 
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National Energy Policy Tasks ---- August 24, 2001 
Renewable Resource: Geothermal Resources (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 20:	 BLM will revise the Categorical Exclusion list to include geothermal resources and examine opportunities that could be added to 
the geothermal list. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1. Develop Categorical Exclusion List 
2. Prepare draft Federal Register Notice 

3. Conduct field and management review 
4. Prepare final Federal Register Notice 

5. Publish Federal Register Notice 

6. Review, as needed


Note: CX does not cover Section 106 or tribal consultation


ongoing WO-310 Dunlevy /210 MacDonald/220 
TBD 

TBD 
TBD 

TBD 

WO-310 Dunlevy/210 MacDonald/630

Schwartz

WO-310 Dunlevy /210 MacDonald

WO-310 Dunlevy /210 MacDonald/630

Schwartz

WO-310 Dunlevy /210 MacDonald/630

Schwartz

WO-250,WO-310 Dunlevy
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National Energy Policy Tasks ---- August 24, 2001 
Renewable Resources:	 Geothermal Resources (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 

months) 

Task 21: BLM will contract for a geothermal literature search and an identification of constraints to access. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1.	 Prepare scope of work 10/01/01 WO-310 Dunlevy WO-210 Strasfogel 
(ccordination), WO-240 

2. Issue contract 12/01/01 WO-310 Dunlevy WO-210 Strasfogel 
3. Complete contract 10/01/02 Contractor 
4. Brief management 11/01/02 WO-310 Dunlevy WO-210 Strasfogel 
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National Energy Policy Tasks ---- August 24, 2001 
Renewable Resources: Biomass, Wind and Solar (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 22:	 BLM will evaluate the availability of, and limitations on, use and access to public lands in order to increase renewable energy 
production, such as biomass, water, wind and solar energy. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1. Prepare scope of work 10/01/01 

2. Issue contract 12/01/01 

3. Complete contract 10/01/02 
4.	 Brief management 11/01/02 

(coordination) 

WO-350 Brady/WO-200 Mel Berg, Storzer,

Ypsilantis WO-230 Jauhola, WO-210 Strasfogel

(coordination), WO-250, WO-240 Review

WO-350 Brady WO-210 Strasfogel

(coordination)

Contractor

WO-350 Brady, WO-210 Strasfogel
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National Energy Policy Tasks ---- August 24, 2001 
Renewable Resources: Hydropower (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 23:	 BLM will, for each hydropower licensing project, appoint a Project Manager and assemble a team of resource specialists to 
identify impacts, mitigation opportunities, and annual budget needs; identify hydropower projects within all Resource 
Management Plans; and work with other agencies to streamline and improve the application process 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Identify hydro projects by states and offices complete All State Directors 
2. Incorporate hydro projects in Planning Guidance Handbook 01/01/02 WO-210 Strasfogel, WO-240 Hanes 
3. Develop a hydro training package 12/01/01 BLM-NTC 
4. Assemble project teams As needed All State Directors 
5. Continue streamline efforts with FERC and other agencies ongoing WO-200/350Brady, WO-250 
6.	 Identify budget/staffing to address hydro power relicensing 

and work load ongoing ELT WO-200/300 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 24: BLM will inventory and prioritize energy-related right-of-way applications. 

__________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Field request to inventory applications complete State Directors 
2. Receive inventories of applications 08/01/01 WO-350Brady 
3. Compile Data 09/01/01 WO-350Brady 
4. Provide report to Office of Assistant Secretary 09/01/01 AD-300 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 25:	 BLM will initiate coordinated, inter-governmental, interagency, Right-of-Way corridor planning efforts (including coordination 
with BLM land use planning for public lands efforts) in partnership with industry and public interest groups. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	 Initiate partnerships with: Western Governor’s Association, 

Western Systems Coordination Council, Western Utilities Group 
to assess the adequacy of the 1993 Western Regional Corridor 
Study for current ROW corridor designation needs 10/0101 AD, WO-350 Brady/210 Strasfogel 

2.	 Issue IM and review current plans for corridor planning 10/01/01 ADs, WO-350 Brady/200/ 220 Field Staff and a 
WO220 staff to coordinate with WO210 lead 

3.	 Utilize updated Western Regional Corridor Study information 
to review new plans 12/01/01 All State Directors 

4.	 Assess the costs and benefits of Regional Cumulative EISs for 
ROW corridor designation 03/01/02 ADs, WO-300/210 Strasfogel 

5. Brief management 04/01/02 ADs, WO-300/210 Strasfogel 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 26:	 BLM will expand its existing Right-of-Way Project Manager Pilot Project (assigning ROW specialists to major and complex right-
of-way applications on a bureau-wide basis) to include other federal and state agencies. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. As the need arises, select 1 additional ROW Project Manager position*09/01/01 PMC WO-350 Brady 
2.	 Select 1 additional ROW Project Manager position if required 

by anticipated workload 03/01/02 ELT 
* with imposition of limited energy price controls by FERC at least 2 
major pipelines ROWs have been put on hold. 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 27:	 BLM will work with all federal agencies who have responsibility for the review and analysis of energy-related right-of-way 
applications to expedite the process. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1.	 Issue policy guidance on establishing priorities for energy-
related ROWs 09/01 AD, WO-350 Brady 

2.	 Complete individual State work force plans that identify 
interdisciplinary staff needed to process high priority 
ROWs 10/01/01 All State Directors, WO-250 

3.	 Coordinate with local communities and ROW applicants 
to prioritize other high-priority ROW needs 12/01/01 All State Directors 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 28:	 BLM will initiate an internal review with all agencies of administrative processes for reviewing and granting right-of-way 
applications and remove or reduce impediments to timely decision-making. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Establish an interdisciplinary Streamlining Team to review 
procedures, including e-business opportunities, ITIB, 
environmental and administrative review requirements including 
off-site mitigation. 10/01/01 AD, WO-350 Brady/Field Staff and a WO220 

staff to coordinate with WO210 lead, WO-250 

2.	 Initiate discussions with F&WS and Advisory Council to design 
project criteria for “no effect”, particularly off-site, mitigation 
opportunities. (Implement existing MOU on Endangered Species 
Act streamlining.) 11/01/01 AD, WO-200 

3.	 Initiate F&WS and Advisory Council on Historic Preservation 
programmatic agreement to conduct consultation on broader-scale 
ROW actions (Corridor Study) 06/01/02 AD, WO-200 

4. Review, amend and publish the proposed ESA counterpart regs. 09/01/02 AD, WO-200 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 29:	 BLM will increase the availability of existing right-of-way training courses and work towards wider participation in such courses 
by appropriate federal and industry staff involved in right-of-way applications. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1.	 ROW Project Managers will start to provide on-the-job training 
and mentoring to other staff to expand ROW experience 09/01/01 BLM NTC WO-350 Brady 

2.	 Complete NEPA web-based training (2 hour course) for all 
interdisciplinary ROW staff 03/01/02 BLM NTC 

3.	 Offer additional Pipeline System short course, Electric 
Systems short course and Managing Major ROW course FY 2002 & 03 BLM NTC 

4.	 Conduct needs assessment for other training in support 
of ROW processing 12/01/03 BLM NTC 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks Requiring Regulatory Action) 

Task 30:	 BLM will finalize and publish BLM and USFS 1999 proposed right-of-way cost recovery regulations to increase cost recovery 
revenue. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Publish final Cost Recovery rule 06/01/02 WO-350-Brady /630 Schwartz SOL/ 
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National Energy Policy Tasks ---- August 24, 2001 
Rights of Way and Siting (Tasks Requiring Legislative Action) 

Task 31:	 BLM will develop a legislative proposal for Administration consideration to allow federal agencies to retain a portion of rental 
receipts (rather than returning receipts to the U.S. Treasury) paid by holders of right-of-way for use on federal lands. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

1. Prepare briefing papers 10/01/01 FS Lead/ WO-350-Brady 
2.	 Initiate dialogue with Congressional staff regarding merits 

of a legislative proposal for return of rental receipts TBD AD, WO-600 
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National Energy Policy Tasks ---- August 24, 2001 
Coal (Tasks Requiring Regulatory Action and Legislative Action) 

Task 32:	 BLM will review its policies, practices, regulations and statutes to identify opportunities to expand the scope of existing coal and 
coal bed methane conflict policy to new and readjusted coal and oil and gas leases with the intent of adopting a uniform policy for 
revising or rewriting existing regulations, and/or developing legislation, as needed. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	  Make recommendations 

for changes in policy, regulations, or law which will facilitate 
the maximum recovery of both coal bed methane and coal. 09/15/01 WO-300 Kaarlela/Rust, WO310 Douglas 

NOTE: Both the U.S. House of Representatives (H.R. 1710) and the U.S. Senate have introduced legislation concerning resolution of coal and 
coal bed methane conflicts in the Powder River Basin of Wyoming.  Anything further that the DOI and BLM do concerning this issue is 
dependent on the outcome of this legislation. 
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National Energy Policy Tasks ---- August 24, 2001 
Coal (Task Requiring Administrative Action Greater Than 6 Months) 

Task 33:	 BLM will improve our ability to meet the demand for Federal coal sales through the Lease by Application Process. This will 
include a review of current Lease by Application processes to streamline procedures and reduce processing time. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	 IM to all coal states to request detailed information 

on the status and variability of the current LBA processes. 12/01/02 WO-320 W. Radden-Lesage 
2. All coal leasing states submit data concerning their respective 

LBA timeline and required resources to identify bottlenecks. 03/01/03 All SO with coal leasing activity 
(CO,ES,MT,NM,WY) 

3.	 Representatives from each coal state meet to identify and recommend 
current best practices based on response to IM. 05/01/03 WO-320, Coal States 

4.	 Based on results, consider contracting a comprehensive workload 
analysis of the LBA process. 09/01/03 ELT 

[regulation changes –????? WO-630 Schwartz] 
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National Energy Policy Tasks ---- August 24, 2001 
Coal (Tasks Requiring Regulatory Action and Legislative Action) 

Task 34:	 BLM will develop policy, regulatory revisions, or proposed technical amendments to the Mineral Leasing Act , as amended, to 
streamline coal lease operations and eliminate obsolete leasing and Rights-of-Way provisions, while maintaining environmental 
and fair-market value standards. This task with respect to coal lease operations will focus on actions that can be taken after a 
lease is issued. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	 Establish a team to examine current processes and 

identify potential changes. 03/01/02 WO-320 W. Radden-Lesage, MTSO 
2.	 Develop list of opportunities to streamline, change, or 

eliminate.  Include rationale for action and 
draft legislation. . 06/01/02 WO-320, MTSO 

3. BLM management review and prioritize actions. 09/01/02 WO-320, ELT 
4.	 Work with Solicitor and Legislative Affairs to draft proposals. 

Submit proposed regulatory or legislative changes to DOI. 03/01/03 WO-320, 
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National Energy Policy Tasks ---- August 24, 2001 
Coal (Tasks Requiring Regulatory Action) 

Task 35:	 BLM will provide timely royalty relief incentives for recovery of uneconomic or marginally economic coal resources through 
improved lease management. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1. Prepare a draft royalty rate reduction manual for team review complete WO-320 W.Radden-Lesage 
2. 	Convene a team to review the current and proposed royalty rate 

reduction guidelines or manuals to determine which modifications 
merit further consideration for permanent policy changes, including 
development of a draft of the consensus changes with an 
explanation of the rational for each change 12/01/01 WO-320 W.Radden-Lesage 

3. Recommend changes to the royalty rate reduction guidelines 
to provide timely incentives for resource recovery. Include 
rationale and draft of all recommended changes 04/01/02 WO-320 W.Radden-Lesage, Team/630 

Schwartz 
4. Draft a comprehensive revision of the coal royalty rate 

reduction guidelines consistent with the changes approved 
by BLM management. Publish final coal royalty rate reduction 
guidelines in the Federal Register for information. 08/01/02 WO-300/630 Schwartz 
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National Energy Policy Tasks ---- August 24, 2001 
All Minerals (Tasks Requiring Administrative Action Greater Than 6 Months) 

Task 36:	 BLM will look for opportunities to improve and streamline the management of the NEPA process for all energy resource proposals 
with all surface management bureaus offices and affected agencies. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
TBD– Depending on Department WO-300/ Kaarlela/WO-210 Aldrich Co lead 

WO-220 Rep, WO-250, WO-310 Hare 
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National Energy Policy Tasks ---- August 24, 2001 
Coal (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 37: BLM will develop policy to encourage recovery of abandoned coal refuse with uncertain federal title. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 
1.	 Review current statutory framework to determine 

whether and how the removal of abandoned coal refuse from 
mines developed on federal coal reserves and now residing 
on unleased federal or private lands can be authorized. 09/01/02 Solicitor 

2.	 Propose revisions to existing regulations or guidelines to 
ensure processes accommodate solicitors findings. 03/01/03 WO-300/630 Schwartz 

Attachment 1-39 



National Energy Policy Tasks ---- August 24, 2001 
Interior Departmental Processes (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 38:	 BLM will establish an internal mechanism with staff capability to coordinate bureau efforts and obligations associated with the 
implementation of energy-related programs and projects. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 
1.	 Complete necessary paperwork for the creation of the office 08/31/01 WO-300 Kaarlela (lead) /WO-200 Aldrich WO-

310 Hare 
2.	 Office fully operational 10/01/01 WO-300 Kaarlela (lead)/WO-200 Aldrich WO-

310 Hare 
3. Oversee Bureau’s responsibilities and obligations Ongoing Energy Policy Analysis and Coordination Office 
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National Energy Policy Tasks ---- August 24, 2001 
Interior Departmental Processes: Revise Land Management Plans (Tasks for Immediate Completion NOT Requiring Regulations or 
Legislation 3-6 months) 

Task 39: BLM will form a Land Use Management Team to coordinate and facilitate efforts of BLM and USFS. 
______________________________________________________________________________________________________________ 

Step/Deliverable Completion Date Responsible Office/Individual 
______________________________________________________________________________________________________________ 

1. 	Form a BLM planning team to identify/review trends in 
ongoing BLM planning efforts. Complete 

2. 	 Identify 5-10 land use plans that are time-sensitive, 
particularly with regard to energy development. Complete 

3. Establish WO & SO support teams to remove roadblocks. TBD 

4. 	 Redesign planning processes 06/30/02 
� Enhance scoping process to engage collaborators, 

focus issues, and facilitate data acquisition and use 
� Modify process requirements to allow plans to be prepared in less time 

5. Develop/revise planning/NEPA guidance affecting energy 
development: 06/30/02 

Hare 
�	  reasonable foreseeable development scenarios 

(including fluid minerals and other surface-disturbing activities) 
6. 	Re-engineer planning and NEPA courses 

� Project Management 
� Planning Concepts 
� Planning Nuts and Bolts Completed 
�  Others: Planning courses 2001, NEPA courses 2002 TBD 

7.	 Manage data acquisition to ensure appropriate and 
sufficient information is available to support decisions. 
Acquire data from other sources whenever feasible. TBD 

WO-210 Aldrich /WO-220 WO-310 Hare


ADs, WO-170, WO-200, WO-300 Kaarlela,

WO-310 Hare (lead)

ADs, WO-170, WO-200, WO-300, & ELT,

WO-250 WO-310 Hare

WO-210 Aldrich


ADs, WO-170, WO-200, WO-300 WO-310


BLM NTC, WO-210 coordination WO-310

Hare


ADs, SDs
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National Energy Policy Tasks ---- August 24, 2001 
8. 	Initiate management-level dialogue with USFS management 

regarding alignment of BLM and USFS planning and 
NEPA processes. Ongoing ADs,WO-170, WO-300, WO-210 Aldrich 

Attachment 1-42 



National Energy Policy Tasks ---- August 24, 2001 
All Minerals (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 40:	 BLM will issue guidance to ensure meaningful consultation with federally recognized tribal governments when assisting in the 
development of tribal energy resources; when implementing energy tasks which might affect trust resources and treaty rights; 
when energy tasks might affect areas on public land of concern to tribal communities; or when developing energy related 
regulatory policies on matters that significantly or uniquely affect tribal communities. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

WO-310 Stephens, WO-240 Cordova 
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National Energy Policy Tasks ---- August 24, 2001 
All Minerals  (Tasks for Immediate Completion NOT Requiring Regulations or Legislation 3-6 months) 

Task 41:	 BLM will enhance inspection and enforcement capabilities to ensure that inspections are completed and lessee/operators are 
notified of corrective action requirements in a timely manner to ensure that the public resources are protected. 

______________________________________________________________________________________________________________ 
Step/Deliverable Completion Date Responsible Office/Individual 

______________________________________________________________________________________________________________ 

Participate on team. Weeds, water, soil resources representation	 WO-310 Bagley, WO-220, Janes, Ramos, 
Ypsilantis 
WO-250 WO-300 Johnson 
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